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UNITED STATES ENVIRONMENTAL PROTEi.. T',)N AGENCY 

REGION II 

. -,. ") 

........ .; 

JACOB K. JAVrrS FEDERAL BULDING 

NEW YORK, NEW YORK 10278 

ACTION MEMORANDUM 

DATE: 

SUBJECT: 

FROM: 

TO: 

:rHRU : 

I 

Request for a Removal Action at the Bayonne Barrel and 
Drum (BB&D) Trailer Site, Newark, Essex county, 
Ne!" Jersey ~) ,~. /;. 

, ,,,UP''-1 l-r 
Robert J. Montgomery, On-Scene Coord in ; or ~ , 
Removal Action Branch - Technical Suppdrt Section 

Michael Ferriola, On-Scene Coordinator 
Removal Action Branch - Removal section A 

}v%eorge Pavlou, Acting Director Gdl.-:,r~ 
, m¥tgency and Remedial Response tijVision 
/~j)~~ 

Richard C. Salkie, Associate Director 
Removal and Emergency Preparedness Programs 

Site ID No.: BB 

I. PURPOSE 

The purpose of this Action Memorandum is to request and document 
approval of the proposed removal action described herein for the 
BB&D Trailer site (Site), located at 150-154A Raymond Boulevard 
in Newark, Essex Coun.ty, New J~rsey 07105. This request for a 
removal action is based· upon· a September 30, 1991. referral of the 
Bayonne Barrel and Drum site "proper" from the New Jersey State 
Department of Environmental Protection and Energy (NJDEPE) for 
consideration of appropriate action under the Comprehensive 
Environmental Response, Compensation and Liability Act (CERCLA) 
of 1980, as amended, 42 U.S.C. SS 9601, et seq. 

The unsecured trailer was abandon.ed_. at the Site sometime. in .early 
, - -_. " .~ . --'''---- ---_.. - --. ---- -' -.. -~-. - -, - .. 

1992. " Efforts to obtaln responslble party actlon have been 
unfruitful. The site proper is presently being addressed under 
an Environmental Protection Agency (EPA) Resource Conservation 
Recovery Act (RCRA) lead. . 

The proposed action will have a total project ceiling of $121,000 
of which $66,000 is for mitigation contracting. 
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The site is not on the National Priority List (NPL) and there are 
no nationally significant nor precedent setting issues involved, 
nor is the removal action expected to exceed one year or two 
million dollars. 

II. SITB CONDITIONS AND BACKGROUND 

A. Site Description 

1. Removal site evaluation (asB) 

Pursuant to approval by the Bankruptcy Court, a portion of the 
now defunct Bayonne Barrel and Drum site has been leased 
reportedly to pay for site security, lighting and a consultant 
for remediation of the site proper (unrelated to the trailer). 
Chemical Transport, Inc. (CTI), located at 184 Doremus Avenue, 
Newark, New Jersey, 07105 leased the front portion of the 
property for storage of empty tankers for a fee. Subsequently, 
CTI reportedly subleased (verbal agreement by deceased partner) 
to ABC Demolition and Dismantling (ABC), 54 Silver Street, 
Bayonne, New Jersey 07002, for storage of box trailers. 
CUrrently, CTI tankers . are still using the lot for storage. 

On June 24 and July 7, 1992, a member of the Technical Support 
Section (TSS) of the Removal Action Branch (RAB) viewed a number 
of box trailers parked on the Bayonne Barrel and Drum property, 
which was previously evaluated for a CERCLA removal action. One 
was painted over, but original~y )ab~led Farllll~Il~, These . 
trailers were not present during the initial RSE of the site·
proper. 

On July 15, 1992, a site visit by TSS representatives revealed 
that twelve drums in the trailer were found to contain material 
above residuar amounts : Half of these were found to be ignitable 
through field hazard categorization tests and subsequently 
confirmed through lapor~~~~ analysis. -Elevated levels of 
organic vapors we:te detected .in. some of the drums. "' Approximately 
30 of the- drums...-were found to be eitne-r -empty' or- coittaining only 
residual leveYs of material. 

The unsecured trailer contains ignitable materials (flash points 
less than 140 degrees F) that pose a threat to human health. The 
materials in the trailer have been discarded at the Bayonne 
Barrel and Drum property and potential violations of RCRA 
transportation and storage violations 'may exist. Due to the 
volatility of the materials in the trailer, a fire could result 
which could impact the buildings at the site in close proximity 
to the trailer. The trailer is within 100 feet of a heavily 
travelled Route 1-9 exit ramp that leads into the New Jersey 
Turnpike. The drums in . the ~trailer-are exposed to the elements 
and are readily accessible to anyone- at or outside of the 
facility. 
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Although there is a guard present at one end of the Bayonne 
Barrel and Drum facility, the gates are left open for the CTI 
drivers. When a guard is not present (at times in the late 
afternoon or evening as noted on July 15), the trailer is 
accessible from other locations of the property. It should be 
noted that the CTI drivers have keys to the Bayonne Barrel and 
Drum entrance gate. 

No pre-remedial activities have been conducted nor are any 
planned with regards to the site. Pre-remedial investigations 
have previously taken place at the BB&D Site proper. 

2. Physical location 

The BB&D Trailer site is located at 150-154A Raymond Boulevard in 
Newark, Essex County, New Jersey. The Comprehensive 
Environmental Response Compensation and Liability Information 
System I.D. No. is NJD986644946. 

The BB&D site proper occupies approximately 15 acres of Block 
5002, Lots 3 and 14. The facility, formerly the location of a 
drum reconditioning facility, is bounded by Raymond Boulevard and 
an exit ramp from Routes 1 and 9 to the north and west, an 
entrance ramp to the New Jersey Turnpike to the east and south, 
and the parking lot of a movie theater to the south and west (see 
Figure 1).' Although the site is located in a heavily 
industrialized area, the nearest residential area is 
approximately one-half mile away. 

3. si'te characteristics 

BB&D operated a Transportation, storage and Disposal (TSD) 
facility from the early 1940's until the early 1980's when the 
company filed for bankruptcy under Chapter 11. CUrrently, all of 
the original buildings which existed during the facility's 
operations remain standing. There are three vertical storage 
tanks, underground storage tanks, ash piles (approximately 1,600 
cubic yards), shredded tires, 300-350 drums and an ash pile in 
one of the buildings, and approximately 45,000 empty and 
partially full drums. The maintenance and security of the Site 
is described in section II.A.1. 

The trailer itself has been abandoned at the Bayonne Barrel and 
Drum property since at least spring of 1992, as witnessed by a 
representative of the TSS. It is not of road-worthy condition 
since its rear portion has been cut off leaving the drums exposed 
to the weather elements and to any trespassers. This was 
reportedly done before the trailer was brought to the Site. 
Additionally, the vehicular registration is not current. The 
parties involved in the leasing and subleasing arrangements on 
the BB&D property all deny first-hand knowledge of the trailer's 
contents. 
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t. Release or threatened release into tbe environment or a 
bazardous substance, or pollutant or contaminant 

Twelve drums in the trailer were observed by TSS and the 
Technical Assistance Team (TAT) personnel to contain material. 
Half of these were found to be ignitable through field hazard 
categorization tests and five of these subsequently confirmed 
through analysis at a private laboratory for the RCRA 
Characteristic of Ignitability. The flash points of these 
samples ranged from 80°F to 125°F. Elevated levels of organic 
vapors were detected in some of the drums. Approximately 30 
containers were found to be empty or contain residual material. 

The Unlisted Hazardous Waste Characteristic of Ignitibality is 
classified as a CERCLA designated Hazardous Substances, as listed 
in 40 CFR Table 302.4. 

The mechanism for future releases to the envirorunent include 
deterioration and/or disturbance of the containers present at the 
Site, Liquid released from these containers would either migrate 
to a storm sewer and be discharged to a waterbody, or flow 
towards the portion of the lot where the other tankers are 
stored, and the drivers and security guard interact. The liquid 
would travel in this direction due to the grade of the ground, 
Organic vapors, if released, could migrate from the trailer 
resulting in potentially ignitable conditions in the vicinity 
where other tankers enter and leave the facility . 

Potential routes of exposure thus include; human contact with 
released materials, fire/explosion and exposure to the resulting 
emissions. 

The drums' direct exposure to the elements could significantly 
increase their rate of deterioration. The presence of the 
trailer in a highly visible location near Raymond Boulevard, and 
an exit from Route 1-9, increases the availability of direct 
access to the drums . The presence of old structures next to the 
trailer increases the potential for a fire to spread further and 
potentially impact drums and piles of hazardous waste stored in 
these buildings. 

5. NPL status 

The Site is not a NPL site. The Site has not, nor is it expected 
to receive, a Hazard Ranking System (HRS) rating . Since the Site 
would not receive a high HRS rating, it will not be referred to 
the pre-remedial assessment program for a site investigation. 

Due to the above reasons this Site is not being evaluated by the 
Agency of Toxic Substances and Disease Registry. 
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B. Other Actions to Date 

1. Previous actions 

with the exception of an ongoing RCRA enforcement action, there 
have been no other previous Federal or private actions taken at 
the Site. The RCRA enforcement action does not involve this 
trailer. 

2. current actions 

CUrrently, there are no on-site Federal removal actions taking 
place. 

C. state and Local Authorities' Role 

1. state and local actions to date 

The State of New Jersey has not had any significant involvement 
with the Site. 

2. Potential for continued state/local response 

There are no State/local actions taking place at the Site. 

III. TBREAT TO PUBLIC HEALTH OR WELFARE OR TJIB BHVIRONHENT, AND 
~TATUTORY AND REGULATORY AUTHORITIBS 

A. Threats to Public Health or Welfare 

The site poses a threat to public health or welfare as defined in 
§JOO.415(b) (2) of the National Contingency Plan (NCP) and as 
discussed below. 

The contents of the trailer pose a potential threat of exposure 
to Unlisted CERCLA hazardous substances by nearby populations 
(§JOO.415(b) (2) (i)}. 

The threat includes: nearby residents and businesses, 
passers-by on Route 1-9 and Raymond Boulevard, guards 
at the facility, and truck drivers that enter the 
lot to pickup or drop off tankers. The presence of the 
trailer in a highly visible location near Raymond Boulevard, 
and an exit from Route 1-9, increases the availability of 
direct access to the drums. Although a fence surrounds BB&D 
there are holes cut in several areas that allow for access 
to the site. Additionally, the portion of the fence that 
runs along the New Jersey Turnpike entrance ramp is only 
four feet high. Potential routes of exposure thus include: 
human contact with released materials, fire/explosion and 
exposure to the resulting emissions. 

Unlisted hazardous substances exist in drums that pose a threat 
of release (§JOO.415(b) (2) (iii)}. 
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Deterioration and/or improper disturbance of the containers 
present a hazard at the Site. Liquid released from these 
containers would either migrate toward a storm sewer and 
discharge to a waterbody, or flow towards the portion of the 
lot where the other tankers are stored, and the drivers and 
security guard interact. The liquid would travel in this 
direction due to the grade of the ground. organic vapors, 
if released, could migrate from the trailer, resulting in 
potentially ignitable conditions in the vicinity where other 
tankers enter and leave the facility. 

Weather conditions exist that may cause substances to migrate or 
be released (§300.4l5(b) (2) (v)}. 

The drums' direct exposure to the elements, as they are 
stored in a partially roofless trailer, could significantly 
increase their rate of deterioration. This could result in 
a release from the 90ntainers and migration away from the 
trailer via runoff. 

The threat of fire or explosion exists (§300.415(b) (2) (vi)}. 
As previously discussed, field and laboratory analytical 
testing has revealed the presence of flammable and 
combustible materials in these drums. The presence of old 
structures next to the trailer increases the potential for a 
fire to spread and potentially impact drums and piles of 
hazardous waste stored in these buildings. 

B. Threats to the Bnyironment 

Due to the industrial setting that BB&D Trailer is located in, 
there does not appear to be a substantial threat to sensitive 
ecosystems or an exposure to hazardous substances by nearby 
animals and the food chain. However, a release from the Site 
could reach nearby waterways or already affected ecosystems that 
have been impacted by other facilities. The ground water in the 
general area isnot-uslEid~iOr drinKing'-waterjl 

c. statutory and Regulatory AUthorities 

The availability of other appropriate response mechanisms does 
not appear to be present (§300 .. 4l5(b)(2)(vii)}. 

The potentially responsible party CTI denies responsibility 
for the trailer and its containers. All other PRP, ABC has 
not yet responded to our information request. All other 
parties involved, i.e., NJDEPE and the EPA RCRA Program 
either do not currently have the funding available or a 
mechanism to initiate this action in an expedited manner. 

rv. BHDANGBRKBNT DBTBRMINATION 

Actual or threatened releases of hazardous substances from this 
site, if not addressed by implementing the response action 
selected in this Action Memorandum, may present an imminent and 
substantial endangerment to public health, welfare, or the 
environment. 
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v. PROPOSED ACTIONS AND COST BSTIMATBS 

A. Proposed Actions 

1. Proposed action description 

Removal of the drums from the trailer and off-site RCRA disposal 
is the only feasible solution for mitigating threats posed by the 
situation. In this manner, a timely and effective response will 
achieve protection of human health and the environment. site 
stabilization without disposal would provide only a temporary 
solution to the threats posed by the site. 

The proposed scope of work for this time-critical removal action 
would include the following: sampling and analysis of all 
materials and containers for hazard categorization (Haz-catting), 
waste profiling and potential enforcement actions; staging and 
possible bulking of .similar materials: preparation of materials 
in Department Of Transportation approved containers for 
transport; cleaning and recycling/disposal of any remaining empty 
containers: and final shipment to a RCRA-permitted treatment, 
storage, disposal facility (TSDF) that is in compliance with the 
CERCLA Off-site Treatment, storage and Disposal Policy in 
accordance with Section (2)(d)(3) of CERCLA, Policy. Temporary 
storage at the Site will probably be required at some point while 
awaiting acceptance from a TSD fa9ility. The area and the manner 
in which the materials are stored will be secured by the OSC. 

Based on the results of the Haz~Catting and subsequent profiling 
of the materials, a determination will be made as to the most 
cost effective and technically sound treatment/disposal method 
available. There are approximately 12 drums in the trailer with 
some material present in them. Based on the findings of the 
removal assessment it appears that the materials may either be 
recycled, treated at a wastewater treatment plant or incinerated. 

All samples will be collected and analyzed, as per OSWER 
Directive 9360.4-01 (Quality Assurance/Quality Control Guidance 
for removal Activities), SW-846 and other pertinent EPA 
regulatory requirements. 

At this time, there does not appear to be any vulnerable or 
sensitive populations, habitats or natural resources that will be 
affected by the removal action. No cross-media relationships and 
potential adverse impacts are expected with any of the 
intermediate steps of the action. 

At the completion of this removal action, the trailer will remain 
on the Bayonne Barrel and Drum property unless it is found to be 
contaminated, in which case decontamination procedures will be 
established and executed. 

2. Contribution to remedial performance 

No further action will be required at this Site if the proposed 
removal action completes the cleanup. 
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3. DescriptioD of alterDative technologies 

As discussed in the proposed actions, the most probable 
alternatives to be used at the Site are either recycling, 
treatment at a wastewater treatment plant or incineration. These 
methods will provide the most implementable, technically feasible 
and cost effective methods in which to achieve the objectives of 
this action. 

4. BB/CA 

This action is a time-critical removal and as such, does not 
require .an EE/CA. . 

5. Applicable or relevaDt aDd appropriate requiremeDts (ABARs) 

ARARs that are with:!,n .the scope of this removal actioll which ... 
pertain to the disposal of hazardous'wastes will-be met. to the 
extent practicable. Federal ARARs determined to be applicable 
for this removal action are RCRA, Occupational Safety and Health 
Act and Hazardous Materials Transportation Act. 

6. Project schedule 

Based on the documented amounts of material on the Site, it is 
estimated that the removal action will require three months to 
complete (Appendix B). 

B. BSTIMATED COSTS 

A summary of the estimated 
Trailer is provided below. 
provided in Appendix C. 

costs for the stated action at BB&D 
A detailed analysis of the costs are 

Extramural Costs: 
proposed 
CeiliDq 

Regional Allowance Costs; •.•••.•••••••••••• $65,768.00 
(Total cleanup Contractor Costs . 
includes; labor, equipment, materials 
laboratory disposal analysis, 
transportation and disposal. Includes 
a 20% contingency) 

Other Extramural Costs Not Funded From 
the Regional Allowance; 

Total TAT, including multiplier costs ••••• $l2,960.00 

Subtotal, ExtramuraICosts ••••••••••••••••• $78,728.00 

Extramural costs contingency ••••••••••••••• $ll,809.00 

TOTAL, BXTRAMURAL COSTS ......................... $90,537.00 
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rDtramural costs 

Intramural direct costs ..• . ................. $9,900.00 

Intramural indirect costs •••••••••••••••••. $20,400.00 

~TAL, INTRAMURAL COSTS ......................•.. $30,300.00 

toTAL REMOVAL PROJBCT CBrLING .••••••.••.•••••••• $120,837.00 

BOUNDBD TOTAL PROJBCT CBrLING ••••••••••••••••••• $121,OOO.OO 

VI. BXPBCTBD CHANGB rH THE SrTUATIOH SHOULD ACTrOH BB DBLAYBD OR 
HOT TlUtBH 

Delayed action will increase public health risks due to the 
manner in which these containers have been abandoned. They are 
generally left unattended at the site. The gate is sometimes 
left open and numerous persons have access to the property . The 
trailer is not secure and is easily accessible to anyone inside 
the facility. Also, further deterioration of the containers from 
exposure to the elements increases the potential for a release. 

VII. OUTSTANDING POLrCY rSSVES 

There are no apparent outstanding policy issues associated with 
this site. 

VIII. BNFORCEMENT 

The owner of the BB&D property is deceased. In order to raise 
funds for site security, lighting and for consultant fees 
associated with the remediation of the site proper, a portion of 
the facility has been leased to CTI, Newark, New Jersey. - This 
company has reportedly subleased the property to ABC, Bayonne, 
New Jersey. Mr. Milton Raff of North Metro Realty, Newark, New 
Jersey appears to be responsible for these leasing agreements. 

An investigation is ongoing to determine responsibility for the 
placing of the drums in the unsecured trailer. Toward this end, 
request for information letters have been sent to CTI and ABC. 
CTI replied that they have no knowledge of the trailer or the 
drums in it. ABC has failed to respond to two information 
requests. 

At this time, there are no PRPs that are willing to undertake 
timely response actions to eliminate the threats posed by the 
drums in the unsecured trailer . 

Due to the time-critical nature of the proposed removal action, 
and the fact that no PRP is available to perform the proposed 
response promptly and pr9perly, EPA -:is- proposing -to -initiate-
action at this Si te--tc5 -ptcit:ect pubric heal th-- and- the_env.ironment.
Efforts to locate PRPs will continue throughout the removal 
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action to support cost recovery efforts and possible PRP 
involvement in any future response actions at the site proper. 

IX. RBCOKMENDATION 

This decision document represents the selected removal action 
for the BB&D Trailer Site in Newark, New Jersey. It has been 
developed in accordance with CERCLA, as amended, and is not 
inconsistent with the NCP. This decision is based upon the 
administrative record for the Site. 

Conditions at the site meet the NCP Section 300.415 (b)(2) 
criteria for a removal action and I recommend your approval of 
the proposed removal action. The total project ceiling if 
approved will be $121,000, of which $66,000 is for mitigation 
contracting. The estimated costs of $66,000 requested for 
mitigation contracting is available from the Regional removal 
allowance. 

Please indicate your approval and authorization of funding for 
the BB&D Trailer Site, as per Delegation of Authority by signing 
below. 

Date :_~_{._L--,~l ..... ?.:....3",,--__ ~pprove~~~~~~~~~~~~~~~~~ 
Pavlou, Acting Di~ector 

and Remedial Response Division 

Disapproved: Date: 
George Pavlou, Acting Director -----------------
Emergency and Remedial Response Division 

cc: (after approval is obtained) 
W. Muszynski, ARA 
R. Salkie, ERR-ADREPP, 
G. Zachos, ERR-RAB 
J. Frisco, ERR-DDNJP 
M. Pane, ERR-RAB-A 
J. Witkowski, ERR-RAB-TSS 
J. Marshall, EPD 
D. Karlen, ORC-NJSUP 
R. Gherardi, OPM-FIN 
D. Johnson, OPM-FAM 
D. Dietrich, 5202G 
S. Becker, ERR-PS 
L. Miller, NJDEPE 
D. Triggs, NJDEPE 
C. Moyik, ERRD-PS 
T. Grier, 5202G 
J. Rosianski, 2EPD 
C. Kelley, TAT 
P. McKechnie, 2IG 
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APPENDIX A 
MAPS 
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APPENDIX B 
TIME LINE 
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PROJECT SCHEDULE APPENDIX B 

The t:imeline for the removal action is anticipated to be as 
follows: 

First Month X Second Month X Third Month XXX 

~-----------:-----------:-----------: 
inventory bulking, general site 
sampling,waste off-site clean up and 
analysis disposal demobilization 
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